



---

# PROJECT PLANNING

---

Project Submission #1: Gantt Chart & Milestones



AUGUST 28, 2026  
COLBY MAGEE

| ☰ | ID      | Task Name                              |  | 📅Start Date | 📅Due Date                   | ⌚Duration |  | Aug'2026 |   |   |    |    | Sep'2026                                                      |   |    |    |        | Oct'2026 |    |    |    |       | Nov'2026 |    |    |        |   | Dec'2026 |    |        |   |    | Jan'2027 |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|---|---------|----------------------------------------|--|-------------|-----------------------------|-----------|--|----------|---|---|----|----|---------------------------------------------------------------|---|----|----|--------|----------|----|----|----|-------|----------|----|----|--------|---|----------|----|--------|---|----|----------|----|----|--|--|--|--|--|--|--|--|--|--|--|--|
|   |         |                                        |  |             |                             |           |  | 1        | 2 | 9 | 16 | 23 | 30 - 5                                                        | 6 | 13 | 20 | 27 - 3 | 4        | 11 | 18 | 25 | 1 - 7 | 8        | 15 | 22 | 29 - 5 | 6 | 13       | 20 | 27 - 2 | 3 | 10 | 17       | 24 | 31 |  |  |  |  |  |  |  |  |  |  |  |  |
| ⌵ |         | ≡ General (19)                         |  | 08/28/2026  | 12/07/2026                  |           |  |          |   |   |    |    | 28 Aug - 07 Dec, 2026<br>General                              |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T1  | Formalize self with absorption cycle   |  | 08/28/2026  | 09/04/2026<br>(6 day(s) to  | 6 days    |  |          |   |   |    |    | 28 Aug - 04 Sep, 2026<br>Formalize self with absorption cycle |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T10 | Formalize self Dymola ( Practice)      |  | 08/28/2026  | 09/11/2026<br>(11 day(s) to | 11 days   |  |          |   |   |    |    | 28 Aug - 11 Sep, 2026<br>Formalize self Dymola ( Practice)    |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T5  | Project Proposal Presentation          |  | 09/02/2026  | 09/02/2026<br>(4 day(s) to  | 1 days    |  |          |   |   |    |    | 02 - 02 Sep, 2026<br>Project Proposal Presentation            |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T2  | Literature Review of absorber modeling |  | 09/07/2026  | 09/18/2026<br>(16 day(s) to | 10 days   |  |          |   |   |    |    | 07 - 18 Sep, 2026<br>Literature Review of absorber modeling   |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T11 | Governing Equations                    |  | 09/09/2026  | 09/11/2026<br>(11 day(s) to | 3 days    |  |          |   |   |    |    | 09 - 11 Sep, 2026<br>Governing Equations                      |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T3  | ☐Steady state modeling                 |  | 09/14/2026  | 09/28/2026<br>(22 day(s) to | 11 days   |  |          |   |   |    |    | 14 - 28 Sep, 2026<br>Steady state modeling                    |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T12 | Comparison to EES model                |  | 09/21/2026  | 09/28/2026<br>(22 day(s) to | 6 days    |  |          |   |   |    |    | 21 - 28 Sep, 2026<br>Comparison to EES model                  |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T14 | Build in Overtime for fixing           |  | 09/29/2026  | 10/02/2026<br>(26 day(s) to | 4 days    |  |          |   |   |    |    | 29 Sep - 02 Oct, 2026<br>Build in Overtime for fixing         |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T4  | ☐Transinet modeling                    |  | 10/05/2026  | 10/26/2026<br>(42 day(s) to | 16 days   |  |          |   |   |    |    | 05 - 26 Oct, 2026<br>Transinet modeling                       |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T13 | Comparison to Polynomial Model         |  | 10/19/2026  | 10/26/2026<br>(42 day(s) to | 6 days    |  |          |   |   |    |    | 19 - 26 Oct, 2026<br>Comparison to Polynomial Model           |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T15 | Build in Overtime for fixing           |  | 10/26/2026  | 11/02/2026<br>(47 day(s) to | 6 days    |  |          |   |   |    |    | 26 Oct - 02 Nov, 2026<br>Build in Overtime for fixing         |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T17 | ☐Generator                             |  | 11/02/2026  | 11/16/2026<br>(57 day(s) to | 11 days   |  |          |   |   |    |    | 02 - 16 Nov, 2026<br>Generator                                |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T18 | Literature Review                      |  | 11/02/2026  | 11/04/2026<br>(49 day(s) to | 3 days    |  |          |   |   |    |    | 02 - 04 Nov, 2026<br>Literature Review                        |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T19 | Governing Equations                    |  | 11/05/2026  | 11/06/2026<br>(51 day(s) to | 2 days    |  |          |   |   |    |    | 05 - 06 Nov, 2026<br>Governing Equations                      |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T20 | Implementation                         |  | 11/09/2026  | 11/16/2026<br>(57 day(s) to | 6 days    |  |          |   |   |    |    | 09 - 16 Nov, 2026<br>Implementation                           |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T6  | Draft report                           |  | 09/16/2026  | 09/16/2026<br>(14 day(s) to | 1 days    |  |          |   |   |    |    | 16 - 16 Sep, 2026<br>Draft report                             |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T9  | Uniting Generator and absorber         |  | 11/16/2026  | 12/02/2026<br>(69 day(s) to | 13 days   |  |          |   |   |    |    | 16 Nov - 02 Dec, 2026<br>Uniting Generator and absorber       |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T8  | Final report                           |  | 12/07/2026  | 12/07/2026<br>(72 day(s) to | 1 days    |  |          |   |   |    |    | 07 - 07 Dec, 2026<br>Final report                             |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |
|   | AC1-T16 | Project Presentation                   |  | 12/02/2026  | 12/02/2026<br>(69 day(s) to | 1 days    |  |          |   |   |    |    | 02 - 02 Dec, 2026<br>Project Presentation                     |   |    |    |        |          |    |    |    |       |          |    |    |        |   |          |    |        |   |    |          |    |    |  |  |  |  |  |  |  |  |  |  |  |  |

Legends

- Phase

Baseline with Slippage
- Tasklists
- Critical path
- Task
- Task Slack
- Task
- Subtask
- Roll-up Task
- Task with zero duration
- Roll-up Subtasks
- Closed Task on time
- Closed Task with delay
- Soft Link
- Soft Link with Conflict
- Hard Link
- Closed Task before start
- Baseline

## Milestone Summary Table

| Milestone                     | Planed Completion Date | Verification Method                                                       |
|-------------------------------|------------------------|---------------------------------------------------------------------------|
| Project Proposal Presentation | 2-Sep                  | Presentation Given In class                                               |
| Steady State comparison       | 28-Sep                 | Results are within 20% difference from existing EES model                 |
| Transient Comparison          | 26-Oct                 | Results are within 20% difference from existing component curve fit model |
| Uniting Generator & Absorber  | 2-Nov                  | Results are within 20% difference from existing Cycle curve fit model     |
| Final Report                  | 7-Nov                  | Report Submitted                                                          |
| Final Presentation            | 2-Nov                  | Presentation Given In class                                               |

## Git Hub Link

[Link](#)

## Gannt Chart Source File Link

[Link](#)